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ENGINEER’S CONSTRUCTION OBSERVATION REPORT 
Project:   Queen’s Gap project     Project Number: 2013-002  
Contractor:  Site Development Corporation                       Contact at Site: as noted. 
Date:    07-06 & 07-2016                                                    Weather Conditions: Workable soils. 
Notice to Proceed:                                                               Substantial Completion Date:   
Previous Rain Days:                                                            Previous Substantial Completion Date:    
Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  
 
Observations & Notes:   
Site inspection for Project 3 and 5 areas:  
 
Project 5 –Site Development (Rick Connor, Jim Worley present) met to discuss the road alignment of the 
upper part of Project 5 roadbed, re-visited from past inspection to verify the construction staking provided 
by Professional Surveying, PLLC. The road section from Station 26+00 to 30+00 was evaluated with 
David Odom present to reach an agreement on the work performed by Site Development Corp. The 
surveyor will revisit the area adding inside right-of-way pin staking to verify the correct location of the 
right-of-way and Site Developments location of the new road bed. 
 
Road grade not to exceed 18% and all paved surfaces to be constructed inside of the platted right-of-way. 
 
Project 3 –Vegetation needs to be established in all ditch lines, road shoulders and slopes project wide. 
Site Development to address road cross-section widths in areas where the current widths are less than the 
required minimum width of (27’). 
 
Project 2 & 3 paving – Work continues with Dalziel Enterprises working on shoulders and ditch lines to 
correct elevations and provide positive drainage. Additional work on erosion control repair is being 
performed on roads recently paved in Project Two and a portion of Project Three - (Labras Drive). 
 
Site Development to provide (19’) wide CABC stone base course – (6”) compacted depth for all road 
construction areas. Road shoulders to be minimum of (2’ width) and ditch lines to be (min. 4’ wide x 12” 
depth). 
 
Site Development – Seeding on the project areas needs to be amended to include; Kentucky 31 Tall 
Fescue, Serecia Lespedeza, German Millet, Clover. Areas previously seeded may require fall topdressing 
and seeding with the mixture stated in this report. Seeding specifications delivered to Rick Connor 
06/21/2016. 
 
 
 
 
 
 
NCG010000 self-monitoring report is attached. 
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           July 6, 2016 PHOTOS TAKEN WHILE AT THE SITE: 
 

   
 

 
 

 
 
Project 5 area – continue maintenance to stabilize ditch lines and catch basin inlet devices. 
 
 

 
 
Project 5 at approximate Station 27+00. Road alignment is being evaluated by the Surveyor and Engineer 
at this time. 


